JOB 16441-2R DAILY REPORT ' D.O.. 2001-02-039

BAYONNE BARREL & DRUM REPORT # 87
0.S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/23/95
R.M. M.R.ELLIS

DESCRIPTION DE Y : Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny TEMPERATURE: 30's
RK PERF ‘ODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

* Relocate the drum de-heading operation just east of the previous location, generator is further
located in the same area. The fuel tank is set in the truck bed and will serve as a fuel vehicle.

* By the days end the crew has completed the shredding of 603 drums, while the second crew
has de-headed 50 drums and chop sawed 186 for a total of 236 drums. An area is cleared for yet
another relocation of the drum de-header tomorrow morning to better facilitate the working area.

suB TRACT RVIC ERFORMED:
* WADCO submits the first invoice, before approving a phone call will be required to discuss the
monthly rental of the gilbert drum de-heading machine.

CEPTI UAL CONDITIONS:

CHAN THOD OR SCOPE, SPECIFIC DIRECTION REC ROM O.S.C.:

DOCUMENT B ED:

* Schiavone Bonomo issues a check for $ 1,227.46 for load number 31today, it is approved for
credit on the 1900-55 form.

COMMENTS:

* Crew mobilizes from the shop at 0700 hrs. due to traffic delays ( accidents ), some of them did n
arrive on site until 0900 hrs.
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JOB 16441-2R

01/24/95

D.O. 2001-02-039

De-Heading Operations
Total 13 Day Production = 3,134
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Drum Shredding Operations
13 Day Total = 7,775 )
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